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ESTIMATE RUN 10/28/2020

ESTIMATE SUMMARY 09:35:12

CONTID: C23032         ESTIMATE NO: 0009 PROG 2005

PCN: 23032-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER TO STATE BUILDINGS PERCENT TIME:

PROJECT NO: ITS SW02-286                  

ITS FIBER TO STATE BUILDINGS

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,201,632.00 PARTICIPATING $ $ 298,153.94

AWARD PROJECT AMT: 2,899,460.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,769.76

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.69

FIXED COMPLETION DATE

FIXED COMPLETION DATE

69.61%

972,875.07

298,153.94

293,384.18

293,384.18

$

$

$

$

2,228,756.93

0.00

2,228,756.93

16,508.16

2,245,265.09

-43,491.90

0.00

2,201,773.19

0.00

AMOUNT DUE 2,201,773.19 293,384.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,384.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

FREMONT

PUEBLO  

281.0 TIME ALLOW: 12/4/2020 ??:??:??

ORIG TIME ALLOW: 9/25/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/27/2019

02/03/2020

10/02/2020

10/31/2019

11/22/2019

12/27/2019

12/27/2019
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PCN: 23032-BID    ESTIMATE RUN 10/28/2020

PROJECT: ITS SW02-286                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

10.000

SY  

35.00000

0010 Potholing 146.500

25.000

203-01597  
 

1,715.00171.500

250.00

250.000

HOUR

10.00000

0015 *Erosion Log Type 1 (12 Inch) 200.000

0.000

208-00002  
 

1,000.00200.000

0.00

1,000.000

LF  

5.00000

0020 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

10.00000

0025 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

32.000

EACH

25.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

55.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

115.00000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

150.000

HOUR

140.00000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

100.000

HOUR

10.00000

0050 *Seeding (Native) 1.181

0.000

212-00006  
 

3,247.751.181

0.00

1.700

ACRE

2,750.00000

0055 *Soil Conditioning 1.181

0.000

212-00032  
 

27,310.631.181

0.00

1.700

ACRE

23,125.00000
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PCN: 23032-BID    ESTIMATE RUN 10/28/2020

PROJECT: ITS SW02-286                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

25,000.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

125.00000

0070 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

5,724.303

0.000

216-00201  
 

85,292.115,724.303

0.00

8,000.000

SY  

14.90000

0075 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

50.000

HOUR

125.00000

0080 Hot Mix Asphalt (Patching) (Asphalt) 25.000

0.000

403-00721  
 

1,375.0025.000

0.00

500.000

SY  

55.00000

0085 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

5.00000

0090 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

10.000

SY  

200.00000

0095 Location Marker (Fiber Optic)(Dome) 65.000

4.000

612-00260  
 

8,625.0069.000

500.00

78.000

EACH

125.00000

0100 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 217.000

78.000

613-00200  
 

11,800.00295.000

3,120.00

900.000

LF  

40.00000

0105 *2 Inch Electrical Conduit (Bored) 33,372.000

4,099.000

613-00206  
 

936,775.0037,471.000

102,475.00

37,471.000

LF  

25.00000

0105 MATERIAL ALLOWANCE Conduit 1,628.000

-1,628.000

0.000.000

-1,172.16LF  

0.72000
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PCN: 23032-BID    ESTIMATE RUN 10/28/2020

PROJECT: ITS SW02-286                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 2 Inch Electrical Conduit (Plastic) 1,889.000

628.000

613-01200  
 

52,857.002,517.000

13,188.00

2,517.000

LF  

21.00000

0115 Pull Box (Surface Mounted) 13.000

3.000

613-07010  
 

17,600.0016.000

3,300.00

24.000

EACH

1,100.00000

0120 Pull Box (24"x36"x24") 77.000

5.000

613-07023  
 

123,000.0082.000

7,500.00

100.000

EACH

1,500.00000

0120 MATERIAL ALLOWANCE Pull Boxes 23.000

-5.000

8,622.0018.000

-2,395.00EACH

479.00000

0125 Pull Box (30"x48"x24") 7.000

1.000

613-07040  
 

20,000.008.000

2,500.00

9.000

EACH

2,500.00000

0125 MATERIAL ALLOWANCE Pull Boxes 2.000

-1.000

595.001.000

-595.00EACH

595.00000

0130 1310nm SFP Optic Module 7.000

0.000

614-70024  
 

3,500.007.000

0.00

99.000

EACH

500.00000

0135 Fiber Optic Termination Panel (24 Fiber) 16.000

1.000

614-87024  
 

14,450.0017.000

850.00

29.000

EACH

850.00000

0135 MATERIAL ALLOWANCE Termination Panels 13.000

-1.000

7,291.1612.000

-607.60EACH

607.59690

0140 Test Fiber Optic Cable 0.000

0.500

614-87350  
 

10,000.000.500

10,000.00

1.000

L S 

20,000.00000

0145 Fiber Optic Cable (Single Mode) (48 Strands) 38,659.000

5,294.000

614-87448  
 

549,412.5043,953.000

66,175.00

43,953.000

LF  

12.50000
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PCN: 23032-BID    ESTIMATE RUN 10/28/2020

PROJECT: ITS SW02-286                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Ethernet Switch Type III 0.000

11.000

614-87693  
 

82,500.0011.000

82,500.00

30.000

EACH

7,500.00000

0155 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

11.000

EACH

11,000.00000

0160 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0165 *Mobilization 0.559

0.000

626-00000  
 

245,960.000.559

0.00

1.000

L S 

440,000.00000

0170 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

500.000

HOUR

30.00000

0175 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

125.00000

0180 Traffic Control Management 82.000

7.000

630-00012  
 

13,350.0089.000

1,050.00

180.000

DAY 

150.00000

0185 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

250.00000

0190 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

50.00000

0195 Construction Traffic Sign (Panel Size B) 20.000

19.600

630-80342  
 

2,970.0039.600

1,470.00

44.000

EACH

75.00000

0200 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

12.000

EACH

125.00000
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PCN: 23032-BID    ESTIMATE RUN 10/28/2020

PROJECT: ITS SW02-286                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 Vertical Panel 2.500

2.000

630-80350  
 

135.004.500

60.00

50.000

EACH

30.00000

0210 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

2,250.000.900

1,000.00

2.000

EACH

2,500.00000

0215 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

26.000

DAY 

125.00000

0220 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

30.00000

0225 Traffic Cone 30.000

24.000

630-80380  
 

810.0054.000

360.00

200.000

EACH

15.00000

0230 Mobile Attenuator 10.000

6.000

630-85041  
 

2,400.0016.000

900.00

90.000

DAY 

150.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0245 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 23032-BID    ESTIMATE RUN 10/28/2020

PROJECT: ITS SW02-286                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Communication Lines 9,466.000

955.940

700-70230  
 

10,421.9410,421.940

955.94

60,000.000

F A 

1.00000

CAT 2,245,265.09293,384.183,201,132.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

3,200.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 2,245,265.09293,384.18$3,201,632.00$CURRENT AMTPROJECT TOTAL


